
             Minutes of the WG&E Construction Meeting with the Heath MLB and ITG 

December 7, 2021 at 2 pm 

 

Present:  WG&E:  Joe Parda, Tom Kolek, and Dave Loiko 

                 ITG:  Jordan Hawes, Dave Libbey, and Dave Poplawski 

                 MLB:  Art Schwenger, Anne Emmet, David Gordon, Bill Fontes, and Ned Wolf 

                             with Jan Carr visiting  

Absent:  MLB Manager, Sheila Litchfield 

 

Joe Parda asked about #15 Cheyenne.  Bill Fontes said that he has made attempts to reach the 

customer, but there’s been no reply.  He has tried to reach Jenny Hamilton with no reply.  Joe 

said they would leave it for now. 

 

Joe said that they had found compromised fiber in the 216 cable from Avery Brook Road to the 

cabinet in FSA 4.  The March 29th incident may have damaged the deficient fibers.  They need to 

replace the 216 cable from Avery Brook Road to the cabinet.  They will be using a reel of 216 

cable put on hold in storage.  ITG will begin hanging the new cable this week. 

 

ITG still plans to release the addresses of the fulltime residents within Mohawk Estates.  To 

splice and test the replacement cable they will need technicians who won’t become available 

until sometime in January.  At that time they will take the network down and move over a new 

cable during a maintenance window from midnight to 6 am.  Only those in FSA 4 and along 

Taylor Brook Road in FSA 3 will be affected. 

 

Joe asked for a response from the MLB.  The MLB was unanimously in favor of maintaining the 

scheduled release of the fulltime residents.  Joe said that there are enough good fibers in the 

216 cable to get installations going. 

 

Anne asked about identifying customers with 911 issues.  She said if she is kept informed of the 

planned maintenance window, she can contact Tim Lively of the EOC and advise customers. 

 

Joe checked with Dave Loiko as to whether he could think of anything that would keep them 

from releasing today.  Dave said ‘no’.  He said that the bad taps 24 and 40 are clean, green, and 

good to go. 

 

David asked whether the replacement of the cable is covered by builders’ risk insurance.  Joe 

said it would be. 

 



Dave Libbey said that testing continues in FSA 4 and is 78% complete.  Joe asked if there could 

be other deficient MST’s.   Dave said yes there could be. 

 

Dave Poplawski expressed hope that the underground work would be done by Friday. 

 

Dave Loiko said that the added expense for a mistake in measuring at 612 8A shouldn’t fall back 

on the customers.  He said that they would go there tomorrow to examine the work so far.  Are 

there pull boxes? 

 

Bill and the other MLB members commended ITG for making the scheduled release date. 

 

The meeting adjourned at 2:52. 

 

                                                                                    Respectfully submitted, 

 

                                                                                     Ned Wolf 

 

 

 

 


