
                 Minutes of the WG&E Construction Meeting with the Heath MLB 

September 21, 2021 at 1 

 

Present:  WG&E:  Joe Parda, Tom Kolek, and Brian Sullivan who arrived late 

                 TriWire:  Jordan Hawes, Dave Libbey 

                 MLB:   Art Schwenger, Anne Emmet, David Gordon, Bill Fontes, and Ned Wolf 

                             with Jan Carr visiting and MLP Manager, Sheila Litchfield 

 

Dave Libbey said that he thinks Jordan has finished the work to install a drop at 14 Center 

Heath Road.  Dave will follow up with splicing.  

 

Dave expects the testing in FSA 3 to be finished by the end of this week or the end of next 

week.  Joe said that there are 10 MST’s in FSA 3 under review.  Dave said that 3 of those are 

reburns and the remaining 7 are retests.  Dave said that FSA 3 will be deliverable to WG&E by 

September 22.  Joe said that WG&E would be planning to release FSA 3 for installs by the week 

of October 11.  David commented that the 3 Charlemont edge cases are in FSA 3. 

 

Bill asked why the 3 to 4 day delay?  Dave Libbey acknowledged the delay.  He said that there 

are new staff members.  Cleanup has been a big issue.  No one is available for the weekend.  

Last week the repeater wasn’t working as they had hoped.   

 

Dave said they plan to have one person splicing in FSA 4 by the end of the week.  He confirmed 

with Tom that the only thing different about the testing in FSA 4 is that there will first be hub to 

cabinet. 

 

Joe said that in the worst case splicing will be done in FSA 4 by October 15th.  Tom thinks that 

testing in FSA 4 can be completed by Nov. 5th.  

 

Sheila said that she has sent her report to the Select Board on TriWire’s bankruptcy.  Dave 

Libbey said that TriWire is in the process of being sold to ITG.  To authorize the sale to ITG, it is 

necessary that TriWire file for bankruptcy.  Dave continued that all TriWire’s testing and splicing 

is done in house.  There will be no schedule delays.  All employees are being paid.  Since Whip 

City Fiber holds the contract for underground, all underground subcontractors have submitted 

1099’s.  All underground subcontractors are glad that TriWire is being bought by ITG.   

 

Brian said that Whip City Fiber agrees with everything just said. 

 



Sheila and the MLB looked ahead to the need for the Heath team to agree with WG&E on the 

number of premises.  Sheila said that we will be seeking a meeting with Brian. 

 

Sheila said that Jamie Cincotta has reported that for 612 8A North a 2000’ underground with 

multiple pole boxes seems to be the best option.  He says that they will be able to give the 

owners a cost. 

 

David asked Joe about the Cebula proposal for monitoring the hub.  Does it include an inside or 

an outside camera?  Joe said that it includes one inside and one outside camera.  If we want 

another outside camera for the generator, that is available for extra cost.   

 

The meeting adjourned at 1:50 pm.   

 

                                                                                                 Respectfully submitted, 

 

                                                                                                  Ned Wolf 

 

 

 

 


