
            Minutes of the WG&E Construction Meeting with the Heath MLB and ITG 

January 4, 2022 at 2 pm 

 

Present:  WG&E:  Joe Parda, Tom Kolek, and Dave Loiko 

                 ITG:   Jordan Hawes, Dave Libbey 

                 MLB:  Art Schwenger, Anne Emmet, David Gordon, Bill Fontes, and Ned Wolf 

                             with Jan Carr visiting and Heath MLP Manager Sheila Litchfield 

 

Joe said he had seen a photo sent earlier by David of a secondary  electric cable in contact with 

the broadband cable near the hut.   A falling branch may have caused a cable to shift.  A crew 

from ITG is on their way. 

 

Joe said that in Mohawk Estates there are 7 services coming off an MST near the intersection of 

Wigwam and Molduc that are on hold until the problem of a secondary electric cable chafing a 

fiber cable is resolved.  

 

WG&E has not confirmed that Sertex has completed the Heath – Colrain connection. 

 

Joe asked Dave Libbey how the testing is going in FSA 4.  Dave said that 7 more taps have 

popped up as problems.   The testing data has been sent to Mark Winnick at Comscope.  The 

people whose installations would be affected are all seasonal.  Everything else in testing is done 

with the exception of the three fibers 24, 48, and 72.  Dave said everything can be released to 

WG&E except for the 7 taps and 3 fibers. 

 

Dave said that the cutover to the new 216 cable could happen in the week of January 24th.  Joe 

said that January 25th would be the primary date and January 26th the secondary date.  Art said 

that if there’s snow at that time it would be good to notify the fire department.  Joe agreed and 

expressed hope that there be an appeal to the Highway Department to clear out 4 locations 

along Taylor Brook Road where a maintenance vehicle would need to be parked.   

 

Sheila said she would provide Joe with contact information for the Fire Chief, the Highway 

Chief, Building Manager and Emergency Management Director Tim Lively, and MLP Manager 

and Assistant EMD Sheila Litchfield. 

 

ITG left the meeting at 2:48. 

 

Dave Loiko will check out the ground cabinet in FSA 4 that may need landscape work to protect 

it from dirt, mud, and ice collecting nearby. 



 

Sheila mentioned the erratic temperature readings David has observed on the hub monitor and 

asked for thoughts on a maintenance agreement for the HVAC.  Joe advised that we engage 

United Concrete Products (UCP) on the warranty which should be for at least a year.  He offered 

to serve as a liaison with UCP. 

 

Joe reported that Cebula has begun work in Beckett.  Its next stop will be Blanford whose setup 

is similar to Heath’s.   

 

The meeting adjourned at 3:03 pm. 

 

                                                                                   Respectfully submitted, 

 

                                                                                   Ned Wolf  

 

 


