
            Minutes of the WG&E Construction Meeting with the Heath MLB and ITG 

March 8, 2022 at 2 pm 

virtual meeting 

 

Present:  WG&E:  Joe Parda, Tom Kolek, and Chris LaVertu 

                 ITG:   Dave Libbey 

                 MLB:  Art Schwenger(Chair), David Gordon, Bill Fontes, and Ned Wolf 

                             with MLP Manager Sheila Litchfield 

 

Joe Parda said that they will keep the cannabis farm application moving along. 

 

Dave Libbey announced that he would be leaving ITG on March 11. 

 

Dave Poplawski said that he will be taking on more work for ITG. 

 

Sheila asked whom we might expect to come back in the Spring.  Joe said that in the event that 

ITG does not come back we have a retainer to pay someone else to do the work. 

 

Sheila asked about a construction closeout meeting.  Joe said that we’re kind of in that now.  

Dave Poplawski will be preparing a completion letter. 

 

Joe said that after March 31st he will be done with WG&E but that Dave Poplawski, Brian 

Sullivan, and Chris LaVertu will still be available.  Joe is hoping that Dave Poplawski can gather 

together splicers and testers and get a letter of completion.   

 

Sheila asked Tom Kolek whether he would also be leaving WG&E.  Tom said he would be. 

 

Brian said that WG&E will do drops to the trailers of the cannabis farm possibly by contracting 

out.  Bill said that the farmers will need good WiFi at every spot including the greenhouses, 

barn, and trailers.  A dedicated 1 gigabit/second is the minimum. 

 

Joe Parda advised that we monitor the bandwidth of the cannabis business and be prepared to 

offer them better service at a cost.  Bill asked what bandwidth we can offer?  Joe said that the 

MBI switch in the hub is a 10 gigabit/second switch.  He said that we have a Juniper switch from 

MBI that could go up to 40 gigabits/second.   

 

David noted that Heath’s present contract with MBI is for just 1 gigabit/second. 

 



Joe acknowledged that this is the final construction meeting.  Additional meetings between the 

Heath MLP and WG&E may occur as needed. 

 

The meeting adjourned at 2:34. 

 

                                                                                  Respectfully submitted,         

 

                                                                                  Ned Wolf                                                                         

 

 

 


