

IDs	Pri	Loc	Item	Owner	Status
1	med	MR1	Painting Ceiling: Check for information on lead paint on the ceiling, when was it first painted, or test for lead paint.		Nov 12: Pat spoke with Tim Lively and Hilma. Tim doesn't know/ Hilma to investigate. Unlikely to be lead paint as it is curling, but will test.
1	med	MR1	Painting Ceiling: Determine what caused the leaks in the ceiling and has the problem been fixed.	Pat	Done. Spoke with Tim, the cause of the leak has been fixed.
1	high	MR1	Painting: Jail Crew, Contact Jail about painting crew as soon as status of grant is known		
1	med	MR1	Painting: Check the paneling for any special treatment needed prior to painting. Contact painters: Bee and Me Paint, Mindful Painting	Pat	Contacted Bee and Me, no longer in the area. Need to consult with former Décor paint expert at Aubachons.
1	med	MR1	Painting: Work on creating color palettes that can be presented to the community.	Cindy	Done
2	med	MR1	Floor: (1) Research a solution for the floor that can make it more attractive without replacement. (2) Research cost to refish the hardwood floor if doable	(1) Ned (2) Bob D	(1) Done (2) Done
3	med	MR1	Communication: Create a survey for residents to get feedback on color palette ideas. We should have at least one red, blue, green, gold, brown.	Pat	Survey 1 sent out. Survey 2 ready to send pending April 11 team meeting.
4		MR2	Heating/Cooling: Investigate mini splits for second floor (Green Community Grant?) Pat to call Mass Save	Pat	Bob McGahan met with Diamond Solar
4		MR2	Replace the curtains or check on the cost of dying them.		
4	high	MR2	Stage Door: Replace the stage door exit - not weather tight		Brian told Hilma it needed to be replaced. Need to follow up. Check status.

4		MR2	Electric: Current Electric came in October 2025 and met with Bob Dane and Bob McGahan. Results: no need to upgrade the panel and the lights are already LEDs (replaced with a Green Community Grant).	Bob Dane/ Bob McGahan	Done: Current Electric provided a quote for stage lighting and more outlets. \$3565. Assured that hall has a 220V circuit.
4		MR2	Furnishings: Replace the metal chairs and cart with 48 comfortable folding chairs, versatile enough for social gatherings as well as events. The chairs will have curved backs, and be padded on both the seat and the back. The cart will be replaced with 2 rolling racks.		Pat M checked pricing. See separate sheet.
4		MR2	Furnishings: Replace the heavy tables with lighter weight folding tables		Pat M checked pricing. See separate sheet.
4		MR2	Entry Doors: replace entry doors		Already done w Green Community Grant
4		MR2	Clean out: clear the stage area and the balcony by removing all building materials and clearing the stairways		
4		MR2	Clean out: entry hall of all unnecessary items		
4		MR2	Furnishings: Assess what furnishings and props on the stage should be retained, discarded, or replaced		
4		MR2	Painting : the stage, the balcony walls		
4		MR2	Floor: refinish the stage floor if necessary		
6		FF	Entry: replace the entry door with a wider ADA compliant door and replace the entry structure		
6		FF	Entry: work with the highway department to solve the ice buildup in front to the entry		
6		FF	Install an in-wall dehumidifier that will vent to the outside.		

6		FF	Paint the ceiling		
6		FF	Remove any items blocking the stairs by the bathrooms		
6		FF	Replace the stained tiles in front of the men's bathroom		
6		FF	Create a fall/winter playroom for preschoolers including a changing table in the former nurse's office. Play toys would be stored here when not in use.		
99	done	MR1	Agreed on methods to communicate with the residents. Town News, Center News, Facebook page— All Around Heath, the Heath Herald, Heath Connects. Add Town Sign, CH Sign	Team	Done
99	done	MR1	Punch List: Per Ned we need to make a punch list of everything needed to be done in the hall and prioritize. This list is needed for the larger grant we'll be seeking.	Pat	Done: List created, but will be ongoing