

WG&E Meeting on Installations with the Heath MLB  
November 30, 2021 at 1:30

Present: WG&E: Chris LaVertu, and Brian Sullivan

MLB: Art Schwenger, Anne Emmet, David Gordon, Bill Fontes, and Ned Wolf  
with Jan Carr and MLP Manager Sheila Litchfield

Chris said that he has sent his asset spreadsheet.

Chris said that the houses on Center Heath Road have been scheduled for installs. David said that we know that 14 and 8 are done with 7 still to do.

Brian said that Dave Loiko has told him that everything is moving forward on 612 8A.

Chris said that there are 12 sites primarily in Mohawk Estates that he has yet to resolve. He has sent Dave Loiko out into the field to check on them. Chris has 598 sites for allocated fibers, but it appears from the cut sheet that there is some duplication. He said he will provide Bill Ennen with the information he needs. Brian said that he thinks we're safe with 598 for the number of PDU's. Brian and Chris will talk with Bill on Monday.

Chris said that there are 412 applications. Brian said that they will advocate for 418, which would be 70% of 598.

The CRM indicates there are 23 cold drops. 10 of them are in FSA 4. Chris said that they are waiting for information from Joe Parda, but it's looking like a week and a half from November 30<sup>th</sup> for the first installation in Mohawk Estates.

David said that for the cold drops we see estimated costs, but question whether those estimates take into account that a cold drop does not involve going into the house. He added that after the \$500. subsidy we have quite a few cold drops that appear to require customer payments. He and Sheila will look more closely at the cold drops and get back to Chris and Brian.

It was agreed to wait for Betsy Loiko's return to discuss the concerns of a customer on Long Hill Road.

Jan asked about the apparent counting of the town's 4 municipal buildings as just 2 in getting the CRM's 412 for the number of applications. Chris said that those 4 locations are fed by just 2 ONT's, but will be counted as 4 drops.

The meeting adjourned at 2:00.

Respectfully submitted,

Ned Wolf